

Phase tracker report

Blueprint v2 is preserved and challenged. The program is not verified. Phases 4–7 are the verified local proofs. Phase 8 is next and is not started.

2 October 2026 · Bliss Bot Chapel · Pull request 58

github.com/Coxskull/Bliss_Bot_Chapel/pull/58

Reconciliation recorded. No new infrastructure built.

4–7

Verified local proofs

8

Next build, not started

22–23

Future, after evidence

0

New subscriptions

WHERE TO LOOK

The board is `/acquisition/index.html` . The preserved blueprint is `MASTER-ARCHITECTURE-V2.md` . The challenge is `ARCHITECTURE-RECONCILIATION-V2.md` . The status table is `PHASE-TRACKER.md` .

1. What already exists

Keep	Why a second copy would be waste
Bliss matching	<code>DeterministicRuleEvaluator</code> stays the matching authority. Hosted deployment is still not declared finished.
Economics Phases 1–9	This is Rate Intelligence, including quote and negotiation history. Phase 9 awaits owner acceptance. Ask Alpha must read it, not invent beside it.
Wedding Planner Phase 1	Workspace, session, message, and audit already exist, with zero AI. It stays asleep until commercial progression.
Phases 4–7	Source media, one unsent demonstration, score-100 discovery, and public decision-maker evidence are verified.

WHAT THE RECONCILIATION REFUSES

- A negotiation service beside Economics Phase 5.
- A second commercial-memory database beside PostgreSQL.
- A route-graph application beside prospect fields.
- Seven grooming models and a research agent that can edit production.
- A permanent MP4 and a generated design for every prospect.
- A 10,000-conversation platform before one eligible send exists.
- Any new subscription.

2. You are here




Figure 1. The board says Phases 4 through 7 are verified local proofs. Phase 8 is the next authorized-when-requested build: preserve a legitimate business without a demonstration and without sending.

3. The phase board

anything.

Phase	Capability	Status
0	v2 blueprint, reconciliation, and this tracker	Recorded
1	Bliss Chapel Phases 1–20. Hosted deployment is not declared finished	Separate acceptance path
2	Economics Phases 1–9. The only price authority	Implemented. Phase 9 awaits acceptance
3	Wedding Planner Phase 1 workspace. Zero AI	Implemented
4	Source media library, duplicates, and fuel	Verified
5	Software demonstration, QR, disclosure, unsent preview	Verified
6	Discovery screen at score 100	Verified
7	Public decision-maker evidence. Delivery stays unsent	Verified
8	Preserve a legitimate business without a demonstration	Next. Not started
9	Contact roads. A public road is not permission to send	Not started
10	Recipe runtime. Prove it before retiring the permanent composite	Not started
11	Factory QA and batch manifest	Not started
12	Acquisition events from observable behavior	Not started
13	One Ask Alpha voice. Answer, then advance. No invented price	Not started
14	Price answers read from Economics	Not started
15	Negotiation inside Economics. No second service	Not started
16	Eligible delivery through an approved adapter	Not started
17	Prospect memory in PostgreSQL	Not started
18	Bliss rematch. The accepted evaluator stays in charge	Not started
19	Wedding Planner wakes after commercial progression	Not started

Figure 2. Phases 4–7 are verified. Phase 8 is next and not started. Contact roads, the recipe runtime, Ask Alpha, Economics-backed prices, and negotiation remain unstarted. Economics stays the only price authority.

4. Open conflicts

9	Contact roads. A public road is not permission to send	Not started
10	Recipe runtime. Prove it before retiring the permanent composite	Not started
11	Factory QA and batch manifest	Not started
12	Acquisition events from observable behavior	Not started
13	One Ask Alpha voice. Answer, then advance. No invented price	Not started
14	Price answers read from Economics	Not started
15	Negotiation inside Economics. No second service	Not started
16	Eligible delivery through an approved adapter	Not started
17	Prospect memory in PostgreSQL	Not started
18	Bliss rematch. The accepted evaluator stays in charge	Not started
19	Wedding Planner wakes after commercial progression	Not started
20	Conversation laboratory and regression	Not started
21	Spend and pause controls on the existing operations console	Not started
22	Grooming and external research. Research cannot change production	Future
23	Scale proofs: 100, then 1,000, then 10,000. Measure, do not claim	Future

OPEN CONFLICTS

Resolve these before coding past them

Phase 6 stores only a perfect score. Phase 8 keeps the legitimate business and still withholds the video.

Phase 5 writes a permanent MP4. Phase 10 has to pass the same QR, disclosure, and QA before that composite is retired.

Ask Alpha may advocate. A binding price, a reservation, and a won state wait for Economics and Bliss.

The not-sponsored disclosure, the unsent status, and the refusal to invent a person or a price stay.

Figure 3. Grooming and scale proofs are future. Four conflicts stay open: the score gate, the permanent composite, selling ahead of authority, and the required disclosure rules.

5. Recommended next phase

Phase 8 stores a legitimate business that does not earn a demonstration. It scores the road and keeps the fish. It manufactures no video and sends no message. That is the smallest change that resolves the big-net conflict without throwing away the score-100 gate.

LATER, IN ORDER

- Phase 9 records contact roads and still treats a public road as not authorized to send.
- Phase 10 proves a recipe page against today's QR, disclosure, and QA before the permanent composite is retired.
- Phase 13 may make Ask Alpha warmer and more commercial. It still cannot invent a person, a price, or a win.
- Phase 14 is the first time Ask Alpha may say a number, and only an Economics result.
- Phase 17 moves the prospect library into the existing PostgreSQL database before any scale claim.
- Phases 22 and 23 wait for production events and a measured ladder of 100, then 1,000, then 10,000.

PHONE WIDTH

At 390 pixels the heading, the current-position panel, and the phase rows wrap and remain readable.

LIMITS OF THIS CHANGE

No schema, API, provider, subscription, queue, or send path was added. Bliss, Economics, and Wedding Planner behavior is unchanged. The program remains open.

Pull request 58 evidence complete