

CURRENT-STATE REPORT

Alpha + Bliss current-state report

As of: 2026-10-03 **Repository baseline:** 60e0913 **Scope:** Alpha acquisition, Bliss Chapel, Economics, Wedding Planner, shared architecture, acceptance posture, and recommended next work.

Executive assessment

Alpha and Bliss now have a broad, coherent set of local proofs in one .NET application. The Alpha acquisition tracker records Phases 4–29 as verified local proofs. The current full suite passes **347 tests, 0 failed, 0 skipped**. The amendment queue ends at Phase 29.

This is not the same as a completed hosted platform. Bliss Chapel's Phase 20 production posture is implemented, while hosted production acceptance remains unfinished. Economics Phases 1–9 are implemented, while Phase 9 still awaits owner acceptance. Wedding Planner has its Phase 1 foundation and the accepted Economics wake gate; its later AI and creative phases remain future work.

The architecture remains intentionally consolidated:

- one ASP.NET Core application;
- one PostgreSQL system of record;
- one operations console;
- `DeterministicRuleEvaluator` as the matching authority;
- Economics as the price authority;
- Wedding Planner as the campaign workspace;
- deterministic software before AI;
- `NOT_SENT` as the delivery posture;
- no new subscription without a capability-gap review.

The strongest current asset is the integrity of the boundaries. Public contact data is not permission to send. Green is progression, not transmission. Missing people, prices, counts, and advertisers stay missing. Suppression stops the prohibited action while preserving the business.

Current status at a glance

Area	Current state	Acceptance posture
Alpha acquisition	Phases 4–29 implemented as local proofs	Verified locally; overall program remains open
Bliss Chapel	Phases 1–20 implemented with matching, review, operations, audit, security, and production-posture gates	Hosted deployment is not declared finished

Area	Current state	Acceptance posture
Economics	Phases 1–9 implemented; sole price authority	Phase 9 awaits owner acceptance
Wedding Planner	Phase 1 foundation, zero AI; accepted-Economics wake gate proved in Alpha Phase 19	Later phases are not started
Persistence	PostgreSQL through EF Core/Npgsql; prospect, Economics, Wedding Planner, audit, and operations rows	System of record; media files remain on disk
Delivery	Preview preparation and policy checks	NOT_SENT ; no phase authorizes live transmission
Scale	In-memory 100, 1,000, and 10,000 recipe/conversation checks	Not a hosted-scale, stored-prospect, send, cost, or 15-minute-factory claim
Evidence	Phase evidence, 26 acquisition PDFs, Bliss system report, browser recordings kept as artifacts	Local proof pack; acceptance tracks remain separate

System architecture

Application boundary

`Bliss.Api` serves the REST API, public Alpha/Bliss pages, and the internal operations console. `Bliss.Domain` holds deterministic business rules. `Bliss.Infrastructure` holds EF Core mappings, migrations, seed data, and PostgreSQL persistence. `Bliss.Tests` verifies architecture, persistence, authorization, API behavior, frontend contracts, and the Alpha demonstrations.

Authority boundary

Decision	Authority
Creator/advertiser compatibility	<code>DeterministicRuleEvaluator</code>
Price, quote, and negotiation envelope	Economics
Campaign workspace	Wedding Planner
Durable business state	PostgreSQL
High-volume deterministic work	.NET
Routine compositing and QR	Deterministic software / FFmpeg path
Orchestration	n8n only when a contract authorizes it; never the system of record
Human authority	Creative approval, binding negotiation, authorization, and close

Data posture

Prospects, source-clip metadata, factory batches, lane tempo, Economics records, and Wedding Planner records live in the shared Bliss database. Prospect payload details remain JSON inside `ProspectMemories`, which is suitable for the present proof but is not yet a normalized commercial CRM. Video and QR media stay on disk. There is no second commercial-memory database.

Alpha acquisition: Phases 4-29

Alpha + Bliss · current state · 2026-10-03

Prospect and demonstration foundation — Phases 4-12

receives one concept.

receiving a demonstration.

events are implemented.

- Source-media library, duplicate handling, quota, and fuel are proved.
- The ABC Pharmacy reference has four concept cards; a cold discovered prospect
- QR, disclosure, overlay, and page composition are deterministic.
- A named public-source business can be preserved below score 100 without
- Public decision-maker evidence is required before a name becomes usable.
- Contact roads remain ineligible until policy says otherwise.
- Suppression preserves the prospect and prevents the prohibited action.
- Recipe `overlay-1`, factory QA, manifest counts, and observable acquisition
- The permanent MP4 still exists beside the recipe runtime.

Conversation and commercial gates — Phases 13-20

approved envelope.

a win.

advertiser already on file. The inherited message plans no campaign.

- Ask Alpha uses one deterministic voice that answers and then advances.
- Repeated questions are studied; no person, price, win, or scarcity is invented.
- Price speech reads an accepted Economics result and otherwise states no number.
- Negotiation writes only through Economics and creates a draft inside the
- Eligible delivery can prepare a preview; it cannot transmit it.
- Prospect memory is persisted in PostgreSQL.
- Bliss rematch calls the existing deterministic evaluator and does not declare
- Wedding Planner wakes only after an accepted Economics result and an
- Ten conversation-laboratory scenarios protect the production replies.

Flow, scale, fleets, and abundance — Phases 21-29

leaves the others moving.

excerpts as untrusted.

prospects, withholds suppressed records, and discards none.

stop the ocean.

rows. It is not a census. Revenue and inventory remain unrecorded.

approval. A two-over-four stack is refused.

for every slot. No advertiser is invented.

Alpha + Bliss · current state · 2026-10-03

- Six lane tempos live on the existing operations console. One stopped lane
- Grooming reads production events before external research and treats external
- Scale rungs measure repeated in-memory checks only.
- Green, yellow, and red progression preserves the prospect and reason.
- Flow control releases only the downstream capacity, holds excess legitimate
- Fishing and Creator fleets read the stored lane tempos. A broken lane does not
- Marketplace pressure is calculated only from stored advertiser and creator
- Balanced creative inventory accepts pairs of 2, 4, or 6 under creator
- A rotation can leave theoretical slots open. One advertiser is not required

Bliss Chapel

Bliss Chapel is the accepted matching and operations foundation. Its twenty phases cover deterministic matching, eligibility, review, placement planning, operator workflows, audit exports, export integrity, verification receipts, verification history, OI DC, runtime hardening, observability, and fail-closed production posture.

Phase 20 proves that non-Development startup rejects incomplete hosted configuration, secrets remain outside appsettings, key material can be encrypted, anonymous business reads are refused, and health/posture probes are available. The production-shaped probe used a documentation database address and did not contact a real organizational identity provider. The backup drill used local PostgreSQL. Therefore the evidence does not declare hosted Alpha production finished.

Bliss remains planning-oriented where money or delivery would require another authority. Campaign placement does not reserve, schedule, deliver, invoice, or pay. Alpha acquisition does not replace Bliss matching.

Economics

Economics Phases 1–9 implement reference data, market and audience snapshots, inventory benchmarks, deterministic recommendations, versioned quotes, negotiation history, compensation illustrations, public-research provenance, the Wedding Planner pricing handshake, and append-only placement/campaign actuals.

Economics is the only price authority. Alpha operational ceilings, opening counts, stored-row counts, inventory pair sizes, and rotation slots are not prices. Phase 9 historical evidence does not mutate recommendations or quotes, does not automatically update pricing rules, and creates no settlement, invoice, payment, or payout authority. Phase 9 is implemented and pending owner acceptance.

Wedding Planner

Wedding Planner Phase 1 provides durable workspaces, planning sessions, conversation messages, audit events, authorization, advertiser tenancy, and the public introduction. It runs zero AI agents. The public composer remains a disabled preview.

Alpha Phase 19 adds a bounded wake gate: an accepted Economics result plus an advertiser already on file can open the existing primary workspace and append a system message. A missing accepted result keeps the planner asleep. Wake does not create a campaign, mark a win, or send anything.

Alpha + Miss: current state: 2026-10-03
Wedding Planner's conversational AI, Brand DNA interpretation, Color Intelligence, Curator, creative generation, chaperone/QA, campaign handshake, and learning agents remain future phases under their own contracts.

Verification and evidence posture

The report baseline was verified with:

```
dotnet test Bliss.Tests/Bliss.Tests.csproj --verbosity minimal
Passed: 347 Failed: 0 Skipped: 0
```

The repository contains the phase tracker, evidence markdown, 26 acquisition PDF reports, and the Bliss Chapel system-test PDF. Browser recordings are walkthrough artifacts referenced by the phase evidence and pull requests.

Important interpretation:

- passing tests prove the bounded local behavior they name;
- local PostgreSQL demonstrations do not prove hosted capacity;
- in-memory scale rungs do not prove stored prospect volume;
- a prepared preview does not prove or authorize delivery;
- fixture prices and people are not claims about real businesses;
- the amendment queue ending at Phase 29 does not mean the platform is complete.

Known limitations and open boundaries

1. Hosted Bliss production acceptance is unfinished.
2. Economics Phase 9 awaits owner acceptance.
3. Live sending has no authorized Engineering Contract.
4. Fishing Fleet crawlers and contact-enrichment purchases remain out of scope.
5. The permanent prospect MP4 remains beside the recipe overlay.
6. The current Ask Alpha proof is not a queued multi-tenant conversation service.
7. Phase 23 is not a hosted factory or cost benchmark.
8. Marketplace revenue and inventory metrics are not recorded.
9. Rotation periods beyond the current pass are not configured.
10. Wedding Planner Phases 2–9 are not started.
11. Subscription costs, owners, plans, and renewal dates remain unrecorded until an operator supplies billing evidence.

Recommendations — highest to lowest priority

Priority 1 — Complete Bliss hosted acceptance

Why: Every future acquisition contract depends on a trustworthy production foundation. Phase 20 proves fail-closed behavior but does not prove the real hosted database, identity provider, certificate chain, backup, restore, or production capacity.

Dependencies: real PostgreSQL endpoint, `VerifyCA` or `VerifyFull`, OIDC issuer and role claims, platform secret store, persistent encrypted Data Protection keys, known proxy configuration, hosted backup policy.

Acceptance evidence: migrate a dedicated hosted acceptance database; obtain organizational OIDC tokens; prove anonymous refusal and role authorization; exercise readiness and posture; perform an approved hosted backup/restore drill; capture release-branch tests and hosted probes.

Keep out of scope: live outreach, crawlers, new AI workers, and acquisition factory scale.

Priority 2 — Obtain owner acceptance for Economics Phase 9

Why: The implementation is verified but its acceptance remains open. Closing this gap stabilizes the only price authority before additional commercial workflows consume history.

Dependencies: current Economics migrations and evidence pack.

Acceptance evidence: owner sign-off against Phase 9 acceptance criteria; re-run API, persistence, correction-chain, and immutable-source tests; preserve the accepted quote and recommendation graph.

Keep out of scope: automatic repricing, model training, settlement, invoicing, payment, and payout.

Priority 3 — Run a formal next-contract planning review

Why: The amendment queue ends at Phase 29. The future catalog is planning guidance, not authorization. The next capability must be selected with its dependencies, costs, boundaries, tests, and acceptance evidence explicit.

Dependencies: priorities 1 and 2, or an explicit owner decision that a bounded governance contract can proceed independently.

Acceptance evidence: one Engineering Contract containing every required section in `ENGINEERING-CONTRACT-RULE.md`; no auto-advance to the next item.

Keep out of scope: treating the master blueprint or this report as build authorization.

Priority 4 — Persist the subscription ledger and factory budget controls

Why: The manual ledger protects Alpha from duplicate subscriptions, while generation and provider work need enforceable daily, monthly, provider, and prospect ceilings before spend grows.

Dependencies: accepted cost classifications and capability-gap workflow.

Acceptance evidence: PostgreSQL-backed ledger/budget rows, immutable audit, threshold tests, selective degradation at limits, and zero invented costs.

Keep out of scope: purchasing a CRM, enrichment suite, personalized-video suite, chatbot suite, second workflow engine, or second messaging system.

Priority 5 — Finish the deterministic media runtime

Alpha 4 Bliss - current state - 2020-10-03

Why: Recipe `overlay-1` is proved, while a permanent MP4 is still written. Making the player the sole served picture removes duplicate rendering and storage work while preserving the cheapest deterministic path.

Dependencies: Phase 10 recipe/QA, approved source media, FFmpeg, QR and disclosure verification.

Acceptance evidence: the same QR destination and disclosure in player and QA; no permanent per-prospect composite required; manifest and browser regression; zero AI calls for routine composition.

Keep out of scope: generative video for routine overlays and per-prospect websites.

Priority 6 — Harden source-media integrity and productivity

Why: Real volume depends on qualified reusable slices, duplicate prevention, replacement rules, and market coverage measured from system evidence.

Dependencies: source-media library and budget policy if any provider spend is introduced.

Acceptance evidence: fingerprints, duplicate refusal, quota/replacement tests, provenance, market coverage, and an operations fuel gauge backed by stored evidence.

Keep out of scope: copyrighted podcast downloads and self-certified counts.

Priority 7 — Add bounded, non-crawler advertiser discovery

Why: Current demonstrations use a small stored library and fixtures. A production acquisition system needs legitimate discovery without fabricating scale or purchasing enrichment prematurely.

Dependencies: budget controls for paid sources; public-source provenance; Phase 8 preserve/score behavior.

Acceptance evidence: idempotent PostgreSQL writes, source URLs, duplicate handling, blank-name refusal, preserve-below-100 path, measured counts, and no send.

Keep out of scope: crawlers, bulk scraping, invented 250,000-prospect claims, and enrichment purchases without review.

Priority 8 — Contract decision-maker/contact intelligence and routing

Why: Live communication must be a separately authorized capability after evidence, freshness, suppression, fallback, policy, and channel eligibility are production-ready.

Dependencies: discovery, public evidence, contact roads, suppression, Bliss hosted acceptance, and one operations console.

Acceptance evidence: provider-neutral contact adapter; stale/missing evidence refusal; suppression and opt-out tests; default `NOT_SENT`; explicit transmission authorization; idempotency and audit.

Keep out of scope: sending because a public email, page, or messaging number exists; green-as-send; a second CRM or messaging suite.

Priority 9 — Prove hosted scale with measured batches

Alpha + Bliss - current state - 2026-10-03

Why: Phase 23 proves deterministic algorithms at in-memory rungs. It does not prove hosted database throughput, queue isolation, batch duration, provider cost, or recovery.

Dependencies: hosted acceptance, budget controller, real PostgreSQL test volume, factory manifest, and safe queue isolation.

Acceptance evidence: measured batch manifests, timings, resource use, invoice-backed costs, retries, partial failures, recovery, and no cross-prospect conversation leakage.

Keep out of scope: calling 100/1,000/10,000 checks a stored prospect census or claiming the 15-minute factory target before measurement.

Priority 10 — Integrate qualified supply and demand into Bliss

Why: Alpha should hand qualified advertiser and creator records to the existing matching authority rather than growing a second matcher.

Dependencies: bounded discovery and qualification on both marketplace sides, idempotent records, and accepted Bliss APIs.

Acceptance evidence: repeatable handoff, source provenance, tenant isolation, `DeterministicRuleEvaluator` invocation, and no duplicate records.

Keep out of scope: new matching arithmetic, Alpha Auto coupling, and a second compatibility service.

Priority 11 — Advance Wedding Planner one contract at a time

Why: The foundation and wake gate are ready, while conversational and creative roles still need bounded authorization, cost, isolation, and regression evidence.

Dependencies: stable wake path, accepted Economics authority, Bliss acceptance, and the Wedding Planner roadmap.

Acceptance evidence: one phase per contract; conversation isolation; audit; human creative approval; no matching writes; software-first implementation.

Keep out of scope: opening the planner for every discovered business, inventing prices, and treating six logical roles as six model calls.

Priority 12 — Add conversation and commercial learning after real traffic

Why: A unified conversation ledger, engagement brain, demand map, commercial memory, and learning loops become valuable only after authorized traffic exists.

Dependencies: communication router, production events, accepted Economics results, and PostgreSQL persistence.

Acceptance evidence: cross-prospect isolation, append-only event history, laboratory graduation before behavior changes, and production/research separation.

Keep out of scope: models as the system of record, research controlling production, and seven permanent grooming models.

Alpha + Bliss · current state · 2026-10-03

Priority 13 — Configure later rotation periods and marketplace metrics

Why: Phase 29 intentionally proves one pass. Period configuration, revenue, and real inventory pressure need genuine creator approvals and commercial events.

Dependencies: real inventory, accepted creator policy, Economics price authority, and production event history.

Acceptance evidence: stored periods, creator approval history, open-slot behavior, measured inventory/revenue rows, and no invented census.

Keep out of scope: filling theoretical slots with fake advertisers.

Recommended sequence

1. Finish Bliss hosted acceptance.
2. Accept Economics Phase 9.
3. Select and authorize one Engineering Contract.
4. Put ledger and budget controls ahead of new spend.
5. Finish deterministic media and source integrity.
6. Add non-crawler discovery, then evidence/contact intelligence.
7. Authorize routing only through an explicit send contract.
8. Measure hosted scale.
9. Hand qualified supply and demand to Bliss.
10. Advance Wedding Planner, conversation, learning, and rotation periods only after real authorized traffic creates a need.

Final conclusion

Alpha and Bliss are technically substantial and architecturally disciplined. The local proof chain now spans media, prospects, evidence, conversation, Economics, memory, rematch, planner wake, operations, flow, fleets, inventory, and rotation. The safest next move is acceptance and operational hardening, followed by one explicitly authorized capability at a time.

The report does not authorize live send, crawlers, enrichment purchases, new subscriptions, new AI workers, or another phase. Those decisions require their own Engineering Contracts and acceptance evidence.