CLIENT DELIVERY REPORT / DEVELOPMENT PHASES 1–6

From brand intake to campaign evidence

Bliss Bot · Creative Academy · Wedding Planner

Consolidated creation, updates, testing and recovery evidence for the development work completed on 12 October 2026. Issued on 13 October 2026 for client reporting.

Report ID: ALPHA-EV-20261013-RPT001

All six development phases are implemented and locally validated. The completed workflow connects confirmed brand direction, creative production, human approval, planned placements and reviewed research. Live AI and hosted deployment acceptance remain outstanding.

6 phases	673 tests	81 added cases
Implemented locally	Final regression passed	Above the 592-test baseline

Delivery at a glance

• Five new workspace pages, five database migrations and 13 new tables support the end-to-end workflow.

• 100 product, test, script and documentation files created or updated; the full inventory appears in the appendix.

• Final Release build: zero warnings and zero errors. Local recovery reproduced evidence across 15 tables.

• External model calls: zero. Recorded external model spend: $0. Campaigns remain planned and delivery remains NOT_SENT.

Prepared from repository source, phase evidence, retained execution logs and local interface captures. This report records development evidence; it does not represent client sign-off or production certification.

01 / DELIVERY & EVIDENCE

Delivery status and scope

Evidence references E01–E13 resolve to the retained register on page 13.

Phase	Delivered outcome	Validation / open item
1 · Foundation	Reliable message retry handling and preserved audit history.	596 tests; real local HTTP/database check.
2 · Brand DNA	Resumable advertiser intake and explicit versioned confirmation.	602 tests; browser and migration checks.
3 · Production	Saved briefs, private candidate revisions and human assessments.	612 tests; browser, PNG and concurrency checks.
4 · Controlled AI	Provider adapters, bounded workers, budgets and durable draft history.	633 tests; local HTTPS fixture. Live provider deferred.
5 · Handoff	Independent approvals, inventory fit and accepted-quote planning.	654 tests; browser, migration and atomic planning checks.
6 · Measurement	Frozen outcome lineage, reviewed research and readiness reporting.	673 tests; browser and local restore. Hosted acceptance pending.

How the modules now connect

Wedding Planner captures advertiser context and confirmed Brand DNA. **Creative Academy** produces versioned briefs and candidate assets with human assessments. **Bliss Bot** supplies approved matching and existing placement authority. **Economics** remains the source of accepted quote amounts. Measurement preserves the exact evidence used at planning time.

Connected workflow

Intake → confirmed Brand DNA → brief → candidate → instructor assessment → advertiser approval + independent QA + inventory fit → accepted quote → planned handoff → sourced observation → reviewed research.

Scope clarity

“Creator Academy” was confirmed to mean the existing Creative Academy module. The six phases in this report are delivery increments, not a renumbering of the repository’s older Bliss, Economics or Wedding Planner phases. Existing matching, pricing and production-posture safeguards were reused and extended where described.

02 / DELIVERY & EVIDENCE

Foundation and cloud environment

E01 · E02 | Phase 1 — reliability and repeatable development

The cloud workspace was prepared to build, test and run the existing application with local PostgreSQL and browser validation. Reusable activation/install/start helpers and saved setup instructions were established during onboarding. Repository source edits then proceeded under the user’s phase authorizations.

Capability	Prepared / observed
Application build	.NET SDK 8.0.425; Release compilation and EF migrations.
Database	Local PostgreSQL 17.11 with separate development/test databases.
Browser	Installed Chromium and Playwright; desktop and mobile checks.
Media and setup	FFmpeg/fonts; retained package caches; repeatable service startup.

Message integrity corrected

Previously, reusing a message request key with different text or actor type could return the old message as a successful replay. Phase 1 returns HTTP 409 for changed input and keeps exact normalized retries successful. A key from another session remains inaccessible.

- Rejected retries preserve the original message, session timestamp and append-audit count.
- Existing ownership and actor checks run before retry handling.
- A real local API/database exercise verified create 201, changed-text/actor 409, exact replay 200, and preserved stored content.

Validation result

596 passed, 0 failed, 0 skipped. Four new cases above the 592-test baseline. No Phase 1 schema migration was required.

Environment setup is a local capability proof. It does not establish hosted identity access, production database transport, deployment capacity, or a running paid AI service.

03 / DELIVERY & EVIDENCE

Resumable advertiser intake


E03 | Phase 2 — Brand DNA

• A dedicated intake page saves partial drafts and resumes them from the authorized workspace. Required fields are checked before explicit human confirmation.

• Every draft or confirmation is a new revision. Later edits preserve earlier confirmed direction, with immutable application history and corresponding audit records.

• Version checks protect against stale tabs; exact retry keys replay, changed payloads conflict, and PostgreSQL constraints arbitrate simultaneous saves.

Validation: 602 tests passed. Browser checks covered save/resume, confirmation refusal, version history, safe text rendering, stale-tab conflicts and mobile layout. Migration added one Brand DNA table.



Local application capture during report preparation. Fictional development advertiser; upper portion of the working page. Functional proof is E03, not the screenshot alone.

Brand confirmation approves direction. Creative approval remains a separate later decision.

04 / DELIVERY & EVIDENCE

Creative production workspace


E04 | Phase 3 — Creative Academy

• Confirmed Brand DNA becomes a saved production brief with exact DNA/reference versions, reference file hash, instructions and recipe provenance. Unsupported reference families are refused.

• Private PNG candidates retain bytes, hashes, labels and revision history. Authorized image routes use private/no-store caching. PNG structure checks do not substitute for visual assessment.

• Human PASS/REVISE/FAIL assessments preserve four quality gates, critical defects and repair instructions. Advertisers cannot act as instructors.

Validation: 612 tests passed. Browser checks verified provenance, private image loading, failed-gate refusal, REVISE history, fresh candidate revisions and concurrent/stale-tab behavior. Three new tables preserve briefs, candidates and reviews.



Local development page with a fictional saved brief. The screenshot is a UI record; synthetic candidate tests do not establish commercial creative quality.

05 / DELIVERY & EVIDENCE

Controlled AI integration


E05 | Phase 4 — implemented; live-provider validation deferred

• Gateway and OpenAI adapters support bounded text/image work with HTTPS, safe errors, timeouts and disabled redirects. No automatic provider retries occur.

• Durable run/event ledgers track daily and lifetime reservations, execution claims, cancellation, unknown cost and recovery. Concurrent requests cannot duplicate an authorized execution.

• The UI requires explicit context-sharing consent and keeps retry keys across reload. Images become unreviewed Academy candidates only through a human attachment action.

Validation: 633 tests passed, plus a local HTTPS gateway fixture with TLS verification preserved. Four tables hold worker records and usage ledgers. External model requests and spend remained zero.



The actual local page shows AI disabled/configuration incomplete. Fixture validation is not a live OpenAI result.

Future OpenAI preference: $200 total reservation cap, saved as an inactive configuration draft. Credentials, model choices, per-call/daily limits, provider billing controls and a live check are still needed. Cursor IDE access is not a callable runtime provider.

06 / DELIVERY & EVIDENCE

Approved creative handoff


E06 | Phase 5 — explicit campaign planning

• Candidate-specific advertiser approval, separate Alpha QA and slot-specific inventory-fit decisions must reference the latest eligible assessment and Brand DNA.

• The handoff requires an approved Bliss match, compatible available overlay inventory, a draft campaign and a current accepted Economics quote for the exact placement.

• Placement, run, creative lineage and audit commit atomically. Exact retries replay, quote lines cannot be reused, and revocations block new planning while preserving history.

Validation: 654 tests passed. Real PostgreSQL races produced one complete handoff without orphan placements. The browser checked all three approvals, accepted quote amounts, reload and revocation. Two new tables preserve approvals and handoffs.



Local upper-page capture. Successful planning is evidenced by E06’s fictional browser/API fixture; it does not reserve inventory, schedule dates or send media.

07 / DELIVERY & EVIDENCE

Measurement and reviewed learning


E07 | Phase 6 — evidence stays attached to its creative

• Observations retain the frozen handoff snapshot and SHA-256, including asset, Brand DNA, approvals, matching and accepted quote lineage. Later brand edits preserve that historical attribution.

• Local validation and advertiser feedback accept no traffic counts. External reports require a source, UTC reporting window, valid counts and acknowledgment, and remain UNVERIFIED_REPORT.

• Staff propose research; independent authorized reviewers accept it for research, request revision or reject it. Reviews never apply matching, pricing or creative-reference changes.

Validation: 673 tests passed. The UI, role boundaries, replay/conflicts, immutable histories and PostgreSQL concurrency were checked. Three new tables store observations, proposals and research reviews.




Local development page. Staff readiness distinguishes actual database/schema checks from configuration declarations and pending hosted acceptance.

08 / DELIVERY & EVIDENCE

Automated validation summary

E08 | Latest retained complete regression: 673 passed / 0 failed / 0 skipped

The suite grew from 592 baseline cases to 673, an increase of 81 cases (13.7%). These are cumulative suite totals at each milestone; they must not be added together as distinct tests. PostgreSQL connection settings were present, so concurrency cases executed their real database paths.



Bar scale: 0–700 passing cases

Milestone	Added cases	Full suite	Failures / skipped
Phase 1	4	596	0 / 0
Phase 2	6	602	0 / 0
Phase 3	10	612	0 / 0
Phase 4	21	633	0 / 0
Phase 5	21	654	0 / 0
Phase 6	19	673	0 / 0

Final retained build and test output

Release build: 0 Warning(s), 0 Error(s).
Passed! Failed: 0, Passed: 673, Skipped: 0, Total: 673.
Reported final suite duration: 45 seconds. Sources: phase6-build.log and phase6-regression.log.

Browser proofs used real Chromium and local PostgreSQL with fictional data. Hosted role boundaries used authenticated test identities; this is not proof of real Entra sign-in. Final successful results are shown; earlier diagnosed failures and corrections are retained in the phase narratives.

09 / DELIVERY & EVIDENCE

Schema, integrity and corrections

E09 | Five additive migrations / 13 new tables

Migration	Tables	Purpose
20261012032330_WeddingPlannerBrandDna	1	Versioned advertiser direction
20261012034137_AcademyProductionWorkspace	3	Briefs, candidates and reviews
20261012040219_ControlledAiWorkers	4	Worker runs, events and usage
20261012071804_CreativeCampaignHandoff	2	Candidate approvals and handoffs
20261012075444_CampaignMeasurementLineage	3	Observations and research history

Database verification

Migrations were applied to the existing local development database and fresh fictional databases. Reapplication reported an up-to-date database. EF reported no pending model changes. Restricted foreign keys and unique request/version indexes preserve lineage and arbitrate concurrent writes. No production migration is claimed.

Defects found and corrected during validation

• Message retries no longer silently discard changed text or actor intent.

• An identical Brand DNA writer committing between retry lookup and version lookup now reconciles as replay. Related Academy and approval paths use the same reconciliation pattern.

• AI reservation/claim races reconcile wrapped serialization failures and avoid duplicate execution/event insertion.

• PostgreSQL fixtures create their known-empty schemas explicitly, avoiding cross-schema EnsureCreated shortcuts. Test identities/data were isolated where shared quotas or fixtures interfered.

Authority and integrity boundaries

Matching and pricing remain under their existing services. Human review does not launch a campaign. Application writes cannot edit/delete the protected revision, handoff and research histories; this is not a restriction on privileged database administrators. Incomplete or unknown costs/metrics remain unknown.

10 / DELIVERY & EVIDENCE

Backup and recovery evidence

E10 | Real local PostgreSQL dump, restore and resumed application

A fresh fictional application database completed the handoff and measurement flow. Writes were stopped, a private custom-format dump was taken, and the data was restored to a separately created database. The restored API and browser resumed the same observation, frozen lineage, proposal and ACCEPT_FOR_RESEARCH decision.

Restored table	Rows	Digest comparison
WeddingPlannerBrandDna	2	MATCH
AcademyProductionBriefs	1	MATCH
AcademyProductionCandidates	1	MATCH
AcademyProductionReviews	1	MATCH
CandidateApprovalDecisions	4	MATCH
CreativeCampaignHandoffs	1	MATCH
CampaignPlacements	5	MATCH
CampaignPlacementRuns	1	MATCH
Quotes	1	MATCH
QuoteVersions	1	MATCH
QuoteLineItems	1	MATCH
CampaignObservations	1	MATCH
CampaignLearningProposals	1	MATCH
CampaignLearningReviews	1	MATCH
WeddingPlannerAuditEvents	15	MATCH

Observed result

15 table manifests matched. Local fixture recovery: **10 seconds**, measured from restore-target creation through the restored browser check. Temporary databases and dump were removed; safe logs/manifests were retained.

This small local drill had no writes after the source snapshot. It does not establish production-volume recovery, managed point-in-time recovery, session-key recovery, hosted backup retention, or the proposed hosted RPO/RTO. The script also refused a remote host before database operations.

11 / DELIVERY & EVIDENCE

Hosted readiness and next steps

E11 | Recommended deployment target selected by the user

Area	Recommendation / state
Application	Azure App Service for Linux containers; deployment remains pending.
Identity	Microsoft Entra External ID; real tenant/app/claim bindings and sign-in test pending.
Database	Azure Database for PostgreSQL Flexible Server; VerifyFull TLS required.
Operations	Key Vault for secrets; Azure Monitor/Log Analytics for durable logs and alert tests.
Recovery targets	14-day retention; RPO ≤ 1 hour; RTO ≤ 4 hours. Targets await a hosted drill.

Required to complete hosted acceptance

• Bind the actual Azure subscription/application, OIDC authority and trusted advertiser/role claims, hosted PostgreSQL credentials, key certificate, persistent storage and trusted proxy topology.

• Inspect real backup retention, verify TLS/certificate rejection, test session persistence, and confirm durable logs and alert delivery.

• Restore an isolated hosted backup and measure lost committed data and time to functional readiness against the recovery targets.

• For live AI, choose compatible OpenAI models, securely bind credentials and billing limits, then perform the deferred live validation.

Current completion boundary

Development and local validation are complete across all six increments. Production deployment, actual client/QA acceptance of real creative, real overlay pricing anchors, live AI and hosted acceptance remain separate outstanding work. No media was sent and no Azure resources were provisioned by these phases.

The future $200 OpenAI limit is an AI reservation setting, not an Azure infrastructure budget or a statement of actual invoiced charges. The full hosted runbook is retained with this report.

12 / DELIVERY & EVIDENCE

Evidence register

Master evidence ID: ALPHA-EV-20261013-RPT001 | E01–E13 are references within this report

Ref.	Evidence	Retained artifacts
E01	Environment and baseline	report-metadata.json; evidence/tests.log; environment-summary.json
E02	Phase 1 integrity	evidence/INCREMENT-1-EVIDENCE.md; phase1-final.log; phase1-live.json
E03	Phase 2 Brand DNA	evidence/PHASE-2-EVIDENCE.md; phase2-regression.log
E04	Phase 3 production	evidence/PHASE-3-EVIDENCE.md; phase3-regression.log
E05	Phase 4 controlled AI	evidence/PHASE-4-EVIDENCE.md; PHASE-4-PROVIDER-SETUP.md; phase4-regression.log
E06	Phase 5 handoff	evidence/PHASE-5-EVIDENCE.md; phase5-regression-final.log; phase5-browser-final.log
E07	Phase 6 measurement	evidence/PHASE-6-EVIDENCE.md; phase6-focused.log; phase6-regression.log
E08	Final build and regression	evidence/phase6-build.log; phase6-regression.log
E09	Migration consistency	evidence/phase6-model-check.log; phase6-migrate-repeat.log; migration source in repository
E10	Database recovery	evidence/phase6-recovery.log; source-manifest.txt; restored-manifest.txt
E11	Hosted deployment guide	evidence/PHASE-6-HOSTED-RUNBOOK.md; PHASE-6-CONTRACT.md
E12	Actual local UI captures	assets/: brand-intake, production, ai-workspace, campaign-handoff, campaign-measurement PNGs
E13	Complete change inventory	change-inventory.csv; report-metadata.json; SHA256SUMS.txt

Files listed after the first evidence/ prefix share that directory unless otherwise stated. Phase contracts and the roadmap are also retained. SHA256SUMS.txt records artifact digests for integrity checking; it is not an external attestation. Raw credentials, private keys, database dumps and broad runtime logs are excluded from the report package.

Source provenance

Repository: Coxskull/Bliss_Bot_Chapel.
Base commit: 2a9a7782014ef5110220af52360ad0e8f7303c7e.
The inventory describes the 100 development files changed from that base, before the report/package commit. Use the Git commit containing this report as the publication reference; the report does not embed its own commit hash.

APPENDIX / DELIVERY & EVIDENCE

Complete change inventory · 1/4

E13 | 84 created files / 16 updated files; report-package files excluded

Every development file captured in the working-tree snapshot is listed below. Full SHA-256 values and byte sizes are available in change-inventory.csv. “Created” means new relative to the source baseline; “Updated” means a tracked baseline file changed.

Change	Repository-relative path	SHA-256 prefix
CREATED	Bliss.Api/Controllers/AcademyProductionController.cs	3c4bc8065c3a
CREATED	Bliss.Api/Controllers/CampaignMeasurementController.cs	cd4a36aef3ff
CREATED	Bliss.Api/Controllers/CampaignReadinessController.cs	70b07dda75a8
CREATED	Bliss.Api/Controllers/ControlledAiController.cs	ac8345a53e1a
CREATED	Bliss.Api/Controllers/CreativeHandoffController.cs	da89af76246b
CREATED	Bliss.Api/Controllers/WeddingPlannerBrandDnaController.cs	b7d200751fb8
UPDATED	Bliss.Api/Controllers/WeddingPlannerController.cs	28e163bec38e
CREATED	Bliss.Api/Operations/AcademyProductionService.cs	9c53fe4e32c2
CREATED	Bliss.Api/Operations/CampaignMeasurementService.cs	4201f5a41d06
CREATED	Bliss.Api/Operations/ControlledAiProvider.cs	48847c140266
CREATED	Bliss.Api/Operations/ControlledAiService.cs	6ae8e8d11aaf
CREATED	Bliss.Api/Operations/CreativeHandoffService.cs	221e2cd64764
UPDATED	Bliss.Api/Program.cs	c5cf8c190e87
UPDATED	Bliss.Api/Runtime/BlissRuntimeOptions.cs	b5989184dece
CREATED	Bliss.Api/Runtime/ControlledAiOptions.cs	f74ff3bcbede
UPDATED	Bliss.Api/Runtime/SecretFileLoader.cs	441d4215d4c4
CREATED	Bliss.Domain/CreativeAcademy/CandidatePng.cs	da9aca800c92
CREATED	Bliss.Domain/Entities/AcademyProductionRecords.cs	9fe39ed48019
CREATED	Bliss.Domain/Entities/CampaignMeasurementRecords.cs	fa5b32191cf3
CREATED	Bliss.Domain/Entities/ControlledAiRecords.cs	67326b72119a
CREATED	Bliss.Domain/Entities/CreativeHandoffRecords.cs	d771e0081451
CREATED	Bliss.Domain/Entities/WeddingPlannerBrandDna.cs	57d43f0ce404
UPDATED	Bliss.Domain/WeddingPlanner/WeddingPlannerExceptions.cs	41178f6116b9
CREATED	Bliss.Infrastructure/Configurations/AcademyProductionConfigurations.cs	f606988e9cb1
CREATED	Bliss.Infrastructure/Configurations/CampaignMeasurementConfigurations.cs	59cdae7481cc

APPENDIX / DELIVERY & EVIDENCE

Complete change inventory · 2/4

E13 | 84 created files / 16 updated files; report-package files excluded

Change	Repository-relative path	SHA-256 prefix
CREATED	Bliss.Infrastructure/Configurations/ControlledAiConfigurations.cs	b6defe2e34cb
CREATED	Bliss.Infrastructure/Configurations/CreativeHandoffConfigurations.cs	7e3a3578b8f6
CREATED	Bliss.Infrastructure/Configurations/WeddingPlannerBrandDnaConfiguration.cs	94c01685eba6
UPDATED	Bliss.Infrastructure/DependencyInjection/InfrastructureServiceCollectionExtensions.cs	0d60f8949914
CREATED	Bliss.Infrastructure/Migrations/20261012032330_WeddingPlannerBrandDna.Designer.cs	03b6fade0190
CREATED	Bliss.Infrastructure/Migrations/20261012032330_WeddingPlannerBrandDna.cs	0ce13e7152cc
CREATED	Bliss.Infrastructure/Migrations/20261012034137_AcademyProductionWorkspace.Designer.cs	59a006bcfe7e
CREATED	Bliss.Infrastructure/Migrations/20261012034137_AcademyProductionWorkspace.cs	10be29fe1c51
CREATED	Bliss.Infrastructure/Migrations/20261012040219_ControlledAiWorkers.Designer.cs	e812c25e2a57
CREATED	Bliss.Infrastructure/Migrations/20261012040219_ControlledAiWorkers.cs	42da6286cca4
CREATED	Bliss.Infrastructure/Migrations/20261012071804_CreativeCampaignHandoff.Designer.cs	9f504eeadf49
CREATED	Bliss.Infrastructure/Migrations/20261012071804_CreativeCampaignHandoff.cs	151d9a42b0ae
CREATED	Bliss.Infrastructure/Migrations/20261012075444_CampaignMeasurementLineage.Designer.cs	b8fb23603107
CREATED	Bliss.Infrastructure/Migrations/20261012075444_CampaignMeasurementLineage.cs	e452a6f3c431
UPDATED	Bliss.Infrastructure/Migrations/BlissDbContextModelSnapshot.cs	05aa76e3adc1
UPDATED	Bliss.Infrastructure/Persistence/BlissDbContext.cs	afb3623a554c
UPDATED	Bliss.Infrastructure/Persistence/CampaignPlacementService.cs	6834ba70f09d
CREATED	Bliss.Infrastructure/Persistence/WeddingPlannerBrandDnaService.cs	6be471f2612f
UPDATED	Bliss.Infrastructure/Persistence/WeddingPlannerService.cs	ef6de0a10623
CREATED	Bliss.Tests/Api/AcademyProductionTests.cs	b3eeac4bda52
CREATED	Bliss.Tests/Api/CampaignMeasurementTests.cs	36fcc0b036ea
CREATED	Bliss.Tests/Api/ControlledAiApiTests.cs	8a26bda13217
CREATED	Bliss.Tests/Api/ControlledAiProviderTests.cs	7d5456b81445
CREATED	Bliss.Tests/Api/CreativeHandoffTests.cs	7fb14862676d
CREATED	Bliss.Tests/Api/WeddingPlannerBrandDnaTests.cs	b1ddba117c32

APPENDIX / DELIVERY & EVIDENCE

Complete change inventory · 3/4

E13 | 84 created files / 16 updated files; report-package files excluded

Change	Repository-relative path	SHA-256 prefix
UPDATED	Bliss.Tests/Api/WeddingPlannerPhase1ApiTests.cs	0377831348b0
CREATED	Bliss.Tests/CreativeAcademy/CandidatePngTests.cs	d433691206bf
CREATED	Bliss.Tests/CreativeHandoffTestData.cs	c1c6576404d7
CREATED	Bliss.Tests/Persistence/AcademyProductionPersistenceTests.cs	4ce642c856cf
CREATED	Bliss.Tests/Persistence/BrandDnaImmutabilityTests.cs	55dcedfcff6d
CREATED	Bliss.Tests/Persistence/BrandDnaPostgresTests.cs	6a27c076ba01
CREATED	Bliss.Tests/Persistence/CampaignMeasurementPersistenceTests.cs	a16cf727edaa
CREATED	Bliss.Tests/Persistence/ControlledAiLifecycleTests.cs	beb601552ea6
CREATED	Bliss.Tests/Persistence/ControlledAiPostgresTests.cs	16083f8d6530
CREATED	Bliss.Tests/Persistence/CreativeHandoffPersistenceTests.cs	2823c5cfe14e
UPDATED	Bliss.Tests/Persistence/WeddingPlannerPhase1PersistenceTests.cs	a44dbcac5863
UPDATED	Bliss.Tests/Persistence/WeddingPlannerPostgresConcurrencyTests.cs	780a8fdfdebe
UPDATED	README.md	1c69b0082ef2
CREATED	docs/development/INCREMENT-1-EVIDENCE.md	b72e1b984101
CREATED	docs/development/PHASE-2-CONTRACT.md	87e107723a9e
CREATED	docs/development/PHASE-2-EVIDENCE.md	089ac779b3df
CREATED	docs/development/PHASE-3-CONTRACT.md	df9848181639
CREATED	docs/development/PHASE-3-EVIDENCE.md	2af17a92eb12
CREATED	docs/development/PHASE-4-CONTRACT.md	97d5bf8b536a
CREATED	docs/development/PHASE-4-EVIDENCE.md	6efcc438506e
CREATED	docs/development/PHASE-4-PROVIDER-SETUP.md	385ab570e2c5
CREATED	docs/development/PHASE-5-CONTRACT.md	6d76c948803d
CREATED	docs/development/PHASE-5-EVIDENCE.md	a255fd0a0cae
CREATED	docs/development/PHASE-6-CONTRACT.md	3f93b4f0b343
CREATED	docs/development/PHASE-6-EVIDENCE.md	2701c43b4ba8

APPENDIX / DELIVERY & EVIDENCE

Complete change inventory · 4/4

E13 | 84 created files / 16 updated files; report-package files excluded

Change	Repository-relative path	SHA-256 prefix
CREATED	docs/development/PHASE-6-HOSTED-RUNBOOK.md	7ee50c774ed1
CREATED	docs/development/ROADMAP.md	d6def1d38ecc
UPDATED	frontend/README.md	ed26e7c92fd7
CREATED	frontend/public/ai-workspace.html	62f6799db4a8
CREATED	frontend/public/ai-workspace.js	58a64aeb8d53
CREATED	frontend/public/brand-intake.css	def286218d92
CREATED	frontend/public/brand-intake.html	07b4027df2d1
CREATED	frontend/public/brand-intake.js	24c073a34b87
CREATED	frontend/public/campaign-handoff.html	d542a6451ac8
CREATED	frontend/public/campaign-handoff.js	e32f47936578
CREATED	frontend/public/campaign-measurement.html	1034d855d75f
CREATED	frontend/public/campaign-measurement.js	6bc577359157
UPDATED	frontend/public/index.html	1cb640f03a64
CREATED	frontend/public/production.css	24992fa07be2
CREATED	frontend/public/production.html	b3fa9c72d6a1
CREATED	frontend/public/production.js	ebfee622cbc6
CREATED	scripts/phase2-brand-intake-smoke.cjs	ce5328c6fe7d
CREATED	scripts/phase3-production-smoke.cjs	d1201c5033da
CREATED	scripts/phase4-ai-smoke.cjs	5d62ba07ed07
CREATED	scripts/phase4-fixture-gateway.cjs	8ff13c5843de
CREATED	scripts/phase4-free-browser-check.sh	34c5f5fa74a5
CREATED	scripts/phase5-free-browser-check.sh	e2ce941c7929
CREATED	scripts/phase5-handoff-smoke.cjs	296c76fdaa63
CREATED	scripts/phase6-measurement-smoke.cjs	bee7d2e4b15c
CREATED	scripts/phase6-recovery-check.sh	2d3ac002dee4